Toronto Public Library Strategic Planning Process Overview 2008-2011

Report #11 - Attachment 3

INPUTS	PROCESS	TIMELINES
Ongoing results of public consultation/ engagement	Library Board Selects Strategic Planning Steering Committee	April
2006 Census Results for Toronto	Present planning process to Library Board for approval	May
City Research Reports Including Mayor's Priorities	Develop consultation/ engagement strategy and present to Library Board for approval	June
Neighbourhood Profiles	Conduct environmental scan; begin preliminary consultation	June/July/August
Research reports of community agencies	Strategic Planning Steering Committee Planning Day	September
Key societal/ technological trends	Present draft priority areas to Library Board for approval	October
Environment Scan •Library Sector	Conduct public consultation on priority areas/potential goals	October-December
TPL Strategic Plan 2006 Update	Report results of consultation to Library Board	January 2008
TPL Telephone Survey	Draft/plan priority areas, goals, strategies	January-March
TPL Performance Measures/Trends	Present plan to Library Board for approval	March/April