
Toronto Public Library

2006 Capital Budget Monitoring Report

For the Six Month Period Ended June 30, 2006 

Actuals (Incl. Planned

2006 Commitments) Cost Actuals Year of

Budget $ $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) - (b) (d) = (b) / (a) (e) (f) (g) (h) (i) = (g) - (h) (j) = (h) / (g) (k)

2005 carryforward 

projects to be 

completed in 2006

1,461,454 694,266 767,188 52.5% 1,461,454 100.0% 17,914,000 17,146,812 767,188 4.3% 2006

Jane Sheppard 

Neighbour Lib. Reloc. - 

2003
427,465 0 427,465 100.0% 60,000 14.0% 2,053,000 138,535 1,914,465 93.3% 2009

Morningside Neigh. 

Lib. Relocation - 2004
1,152,000 1,001,978 150,022 13.0% 1,152,000 100.0% 2,258,000 2,107,978 150,022 6.6% 2006

Pape Danforth Library 

Renovation - 2004
895,000 832,316 62,684 7.0% 895,000 100.0% 2,052,000 1,989,316 62,684 3.1% 2006

Integrated Library 

System - 2005
2,930,419 58,734 2,871,685 98.0% 2,930,419 100.0% 3,500,000 128,315 3,371,685 96.3% 2007

S. Walter Stewart 

District Lib Reno - 

2005
1,830,000 155,559 1,674,441 91.5% 1,830,000 100.0% 6,500,000 405,546 6,094,454 93.8% 2009

* Bloor/Gladstone 

District Library - 2005
540,007 127,307 412,700 76.4% 200,000 37.0% 7,976,000 595,300 7,380,700 92.5% 2009

Jane/Dundas 

Renovation - 2006
954,000 121,519 832,481 87.3% 954,000 100.0% 2,664,000 121,519 2,542,481 95.4% 2008

Dufferin/St. Clair 

Renovation
400,000 109,105 290,895 72.7% 400,000 100.0% 2,448,000 109,105 2,338,895 95.5% 2009

Toronto Ref Library - 

Reno & Retro - 2006
400,000 18,598 381,402 95.4% 400,000 100.0% 400,000 18,598 381,402 95.4% 2006

Multi-Branch Minor 

Reno Prog - 2006
1,710,000 1,313,164 396,836 23.2% 1,710,000 100.0% 1,710,000 1,313,164 396,836 23.2% 2006

Electronic Information 

Services - 2006
500,000 23,306 476,694 95.3% 500,000 100.0% 500,000 23,306 476,694 95.3% 2006

Technology Asset  

Management Prog - 

2006
2,211,000 560,434 1,650,566 74.7% 2,211,000 100.0% 2,211,000 560,434 1,650,566 74.7% 2006

Total- 2006 Cash 

Flow Gross 15,411,345 5,016,286 10,395,059 67.5% 14,703,873 95.4% 52,186,000 24,657,928 27,528,072 52.7%
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