Vo AT STAFF REPORT

LIBRA RY ACTION REQUIRED :

Fort York/Bathurst Branch — Approval to Increase Award
for Architect’s Fees

Date: September 13, 2011

To: Toronto Public Library Board
From: City Librarian
SUMMARY

The purpose of thisreport isto request Toronto Public Library Board approval to increase
the award for architectural services to Kuwabara Payne McKenna Blumberg Architects
(KPMB) for the Fort/Y ork Bathurst Branch by an amount of $232,070, which includes a
design contingency of up to $54,500.

RECOMMENDATIONS

The City Librarian recommends that the Toronto Public Library Board:

1 approves increasing the award for architectural servicesto Kuwabara Payne
McKenna Blumberg Architects (KPMB) by an amount of $232,070, which
includes a design contingency of up to $54,500, for atotal cost of up to $652,070.
[excluding Harmonized Sales Tax (HST)]; and

2. authorizes and directs appropriate Library staff to take the necessary action to give
effect thereto.

FINANCIAL IMPACT

The project to build a new neighbourhood branch in the Railway Lands areaisincluded
in the approved capital budget for atotal cost of $8.697 million. The award for
architect’s fees of up to $652,070 isincluded in the approved budget.

The Director, Finance and Treasurer has reviewed this financial impact statement and is
in agreement with it.
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DECISION HISTORY

In October 2006, the Board approved the location for the new Waterfront Branch in
Block 36 at the corner of Fort York and Bathurst Street and Fort Y ork Blvd. to be built in
partnership with Toronto Community Housing (TCHC).

In 2009, a developer for Block 36, Context, was selected by TCHC and the Library
participated in the selection process. At the same time, TCHC began working on the
development of the adjacent Block 32 and hired the architectural firm of Kuwabara
Payne M cKenna Blumberg Architects (KPMB) through a competitive process.

In May 2010, the Board approved the appointment of KPMB for architectural services for
the new branch.

COMMENTS

At the time of the appointment of KPMB, the Library and TCHC agreed that KPMB was
to provide design and construction phase services for the residential and exterior Library
components of the project. The construction budget upon which the fee amount was
estimated was for the building shell only. The architect's fees were originally based on
the $4 million construction budget for the building shell. The decision regarding
architect services for the interior was to be made at a later date. Now that a successful
design processis underway and public consultation has been completed, integration of
the entire project is needed, to incorporate architectural design and contract management
of the interior construction. With the addition of interior construction, the construction
budget will be $5.987 million. The architect’s fee needs to be increased by up to
$232,070, which includes a design contingency of $54,500 for the entire project, for a
total award of up to $652,070. The resulting increase in architect's fees will increase the
value of the award by more than ten percent, which requires Board approval.

CONTACT

Anne Bailey; Director, Branch Libraries; Tel: 416-397-5944; Fax: 416-393-7083;
Email: abailey@torontopubliclibrary.ca

SIGNATURE

Jane Pyper
City Librarian
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