2010 Capital Budget Monitoring Report

Toronto Public Library

For the six month Period Ended June 30, 2010

2010 - Year-to-Date 2010 - Year End Life To Date
2010 Spent Unspent Projected Actuals Planned
Project/Sub-Project Name Full Year P P to Year-end Budget Actuals Unspent Year of
Budget $ % $ % $ % of Budget $ $ $ % Completion
@ ) | ©@=@® ] @=@-0 | @=@@] ® © () () D=0-0) | 0=0)/ M 0

Bloor/Gladstone Library Renovation 251,380 116,570 46.4% 134,810 53.6%| 251,380 100.0% 9,208,805 9,163,995 134,810 14%|| 2010
Thorncliffe Library Renovation 684,796 346,779 50.6% 338,017 49.4%| 684,79 100.0% 2,500,000 2251983 338,017 131%|| 2010
Cedarbrae Library Renovation 3,340,789 2,307,850 69.1% 1,032,939 30.9%| 3,340,789 100.0% 9,151,000 6,762,061 2,388,939 26.1%|| 2011
Virtual Branch Services (2005-11) 1,589,722 124778 7.8% 1,464,944 922%| 989,722 62.3% 5086000 2,321,056 2,764,944 54.4%)||  Ongoing
Py ey Management 4125474 963739 234% 3,161,735 76.6%| 4,125,474 100.0%|| 15606000 9236265 6,369,735 40.8%|| Ongoing
Brentwood Library Reconstruction 2,956,874 90,456 31% 2,866,418 96.9%| 1,132,905 38.3% 8123000 478582 7,644,418 94.1%|[ 2012
Loronto Reference Library - Repair & | 1326031 234,430 177% 1,091,601 823%| 300,000 22.6% 15,781,000 7,416,398 8,364,602 53.0%|| 2012
E”ﬂg;?;??;’;ﬁi’e of Good Repair 1,047,610 480,503 459% 567,107 54.1%| 2,447,610 233.6% 2,690,000 1,664,894 1,025,106 38.1%|| Ongoing
Soarborough Centre Library 175,500 74,003 42.2% 101,497 57.8% 175,500 100.0% 8,772,000 78,503 8,693,497 99.1%|[ 2014
St. Lawrence Library Relocation 252,877 - 0.0% 252,877 100.0% 25,000 9.9% 15,915,000 24123 15,890,877 99.8%|| 2017
Self Service For Open Hours 2,130,255 651,949 30.6% 1,478,306 69.4%| 2,130,255 100.0% 6,600,000 1779,694 4,820,306 73.0%|| 2012
Malvern Media Lab 2,193,324 75,222 3.4% 2,118,102 96.6%| 788,324 35.9% 2,250,565 86,898 2,163,657 96.1%|| 2011
Bayview Renovation & Expansion 52,000 - 0.0% 52,000 100.0% - 0.0% 52,000 - 52,000 100.0% 2016
Fairview Renovation & Expansion 126,000 - 0.0% 126,000 100.0% 126,000 100.0% 4,411,000 - 4,411,000 100.0%|| 2014
Mount Dennis Renovation 107,000 331 0.3% 106,669 99.7% 107,000 100.0% 4,303,000 331 4,302,669 100.0%|| 2015
York Woods Arts Hub 510,000 275586 54.0% 234,414 46.0%| 510,000 100.0% 510,000 275,586 234,414 46.0%|| 2010
Total- 2010 Capital Projects Cash
Flow Gross 20,869,632 5,742,196 27.5% 15,127,436 72.5%| 17,134,755 82.1%|| 111,139,360 41,540,369 69,598,991 62.6%
ISF Agincourt SOGR 456,209 62,118 136% 394,001 86.4%| 456,209 100.0% 810,000 415,909 394,001 487%|| 2011
ISF North York Central SOGR 931,607 259,029 27.8% 672,578 722%| 931,607 100.0% 1,100,000 277,422 822,578 7a8%|| 2011
ISF Fairview SOGR 722,706 24,633 34% 698,073 96.6%| 722,706 100.0% 900,000 51,028 848,072 94.2%(| 2011
ISF Northern District SOGR 945,571 29,805 32% 915,766 96.8%| 945571 100.0% 950,000 34,234 915,766 96.4%|| 2011
ISF Richview SOGR 498,200 2,292 05% 495908 99.5%| 498,200 100.0% 500,000 4,002 495,908 99.2%|[ 2011
ISF Toronto Reference Library SOGR | 6,542,208 791,043 121% 5751255 87.9%| 6,542,298 100.0% 9,000,000 1,148745 7,851,255 87.2%|| 2011
Total- 2010 Capital Projects Cash
Flow Gross 10,096,591 1,168,920 11.6% 8,927,671 88.4%| 10,096,591 100.0%|| 13,260,000 1,932,330 11,327,670 85.4%
Total- 2010 Cash Flow Gross 30,966,223 6,011,116 22.3% 24,055,107 77.7%| 27,231,346 87.9%|| 124,399,360 43,472,699 80,026,661 65.1%
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