
Toronto Public Library

2010 Capital Budget Monitoring Report

For the Four Month Period Ended April 30, 2010

2010 - Year-to-Date 2010 - Year End

2010 Projected Actuals Planned

Full Year  to Year-end Budget Actuals Year of

Budget $ % $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) / (b) (d) =(a) - (b) (e) = (d) / (a) (f) (g) (h) (i) (j) = (h) - (i) (k) = (j) / (h) (l)

Bloor/Gladstone Library Renovation 251,380        116,421        46.3% 134,959        53.7% 251,380        100.0% 9,298,805 9,163,846 134,959 1.5% 2010

Thorncliffe Library Renovation 684,796        307,948        45.0% 376,848        55.0% 684,796        100.0% 2,590,000 2,213,152 376,848 14.6% 2010

Cedarbrae Library Renovation 3,340,789     1,464,877     43.8% 1,875,912     56.2% 3,340,789     100.0% 9,151,000 5,919,088     3,231,912 35.3% 2011

Virtual Branch Services (2009-11) 1,589,722     98,331          6.2% 1,491,391     93.8% 1,589,722     100.0% 5,086,000 2,294,609     2,791,391 54.9% Ongoing

Technology Asset  Management 
Program (2009-11)

4,125,474     449,062        10.9% 3,676,412     89.1% 4,125,474     100.0% 15,606,000 8,721,588     6,884,412 44.1% Ongoing

Brentwood Library Reconstruction 2,956,874     4,662            0.2% 2,952,212     99.8% 1,000,000     33.8% 8,123,000 392,788        7,730,212 95.2% 2012

Toronto Reference Library - Repair & 
Retrofit 

1,326,031     80,263          6.1% 1,245,768     93.9% 1,326,031     100.0% 15,781,000 7,262,231     8,518,769 54.0% 2012

Multi-Branch State of Good Repair 
Program (2009-12)

1,047,610     310,871        29.7% 736,739        70.3% 1,047,610     100.0% 2,690,000 1,495,262     1,194,738 44.4% Ongoing

Scarborough Centre Library 
Construction

90,000          57,432          63.8% 32,568          36.2% 90,000          100.0% 8,772,000 61,932          8,710,068 99.3% 2014

St. Lawrence Library Relocation 227,000        -                0.0% 227,000        100.0% 227,000        100.0% 15,915,000 24,123          15,890,877 99.8% 2017

Self Service For Open Hours 1,678,000     675,101        40.2% 1,002,899     59.8% 1,678,000     100.0% 6,600,000 1,802,846     4,797,154 72.7% 2012

Malvern Media Lab 2,193,324     10,200          0.5% 2,183,124     99.5% 1,000,000     45.6% 2,250,555 21,876          2,228,679 99.0% 2011

Bayview Renovation & Expansion 52,000          -                0.0% 52,000          100.0% 52,000          100.0% 52,000 -                52,000 100.0% 2016

Fairview Renovation & Expansion 126,000        -                0.0% 126,000        100.0% 126,000        100.0% 4,411,000 -                4,411,000 100.0% 2014

Mount Dennis Renovation 107,000        331               0.3% 106,669        99.7% 107,000        100.0% 4,303,000 331               4,302,669 100.0% 2015

York Woods Arts Hub 510,000        8,596            1.7% 501,404        98.3% 510,000        100.0% 510,000 8,596            501,404 98.3% 2010

Total- 2010 Capital Projects Cash 

Flow Gross 20,306,000   3,584,095     17.7% 16,721,905   82.3% 17,155,802   84.5% 111,139,360    39,382,268   71,757,092 64.6%

ISF Agincourt SOGR 360,000        39,158          10.9% 320,842        89.1% 360,000        100.0% 810,000 392,949        417,051 51.5% 2011

ISF North York Central SOGR 890,000        131,470        14.8% 758,530        85.2% 890,000        100.0% 1,100,000 149,863        950,137 86.4% 2011

ISF Fairview SOGR 690,000        10,033          1.5% 679,967        98.5% 690,000        100.0% 900,000 37,328          862,672 95.9% 2011

ISF Northern District SOGR 650,000        15,039          2.3% 634,961        97.7% 650,000        100.0% 950,000 19,468          930,532 98.0% 2011

ISF Richview SOGR 440,000        2,292            0.5% 437,708        99.5% 440,000        100.0% 500,000 4,092            495,908 99.2% 2011

ISF Toronto Reference Library SOGR 6,450,000     476,091        7.4% 5,973,909     92.6% 6,450,000     100.0% 9,000,000 833,793        8,166,207 90.7% 2011

Total- 2010 Capital Projects Cash 

Flow Gross 9,480,000     674,083        7.1% 8,805,917     92.9% 9,480,000     100.0% 13,260,000      1,437,493     11,822,507 89.2%

Total- 2010 Cash Flow Gross 29,786,000 4,258,178 14.3% 25,527,822 85.7% 26,635,802 89.4% 124,399,360 40,819,761 83,579,599 67.2%

Project/Sub-Project Name Unspent 

Life To Date 

UnspentSpent
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