
Toronto Public Library

2007 Capital Budget Monitoring Report

For the Six Month Period Ended June 30, 2007

YTD Actuals (Incl. Planned

2007 Full Commitments) Cost Actuals Year of

Year Budget $ $ % $ % of Budget $ $ $ $ % Completion

(a) (b) (c) =(a) - (b) (d) = (b) / (a) (e) (f) (g) = (a) - (e) (h) (i) (j) = (h) - (i) (k) = (j) / (h) (l)

2006 carryforward 

projects to be 

completed in 2007

521,974 160,242 361,732 69.3% 521,974 100.0% 0 2,610,000 2,248,268 361,732 13.9% 2007

Jane Sheppard 

Neighbour Lib. Reloc.
1,136,650 42,046 1,094,604 96.3% 302,650 26.6% 834,000 2,633,185 294,581 2,338,604 88.8% 2009

Thorncliffe 

Neighbourhood Library 
734,000 45,028 688,972 93.9% 217,000 29.6% 517,000 2,590,000 135,028 2,454,972 94.8% 2010

Brentwood Library 

Reconstruction 
248,000 0 248,000 100.0% 0 0.0% 248,000 248,000 0 248,000 100.0% 2011

Cedarbrae Library 

Renovation
480,000 106,179 373,821 77.9% 305,000 63.5% 175,000 6,500,000 106,179 6,393,821 98.4% 2010

Integrated Library 

System
845,228 298,615 546,613 64.7% 745,228 88.2% 100,000 3,500,000 2,953,387 546,613 15.6% 2007

S. Walter Stewart 

District Lib Reno
2,791,111 826,527 1,964,584 70.4% 2,791,111 100.0% 0 5,990,000 2,000,416 3,989,584 66.6% 2008

Bloor/Gladstone 

District Library 
2,326,072 1,278,367 1,047,705 45.0% 3,062,072 131.6% (736,000)     8,236,805 2,044,100 6,192,705 75.2% 2010

Jane/Dundas 

Renovation
1,474,660 1,590,045 (115,385)    (7.8%) 1,820,660 123.5% (346,000)     3,450,000 2,481,385 968,615 28.1% 2007

Dufferin/St. Clair 

Renovation
1,367,199 196,147 1,171,052 85.7% 1,367,199 100.0% 0 3,473,000 328,948 3,144,052 90.5% 2009

Cliffcrest Relocation 300,000 0 300,000 100.0% 300,000 100.0% 0 750,000 0 750,000 100.0% 2008

Toronto Ref Library - 

Renov & Retrofit
1,500,000 301,217 1,198,783 79.9% 1,500,000 100.0% 0 6,000,000 301,217 5,698,783 95.0% 2012

Multi-Branch Minor 

Reno Prog
702,000 84,478 617,522 88.0% 702,000 100.0% 0 702,000 84,478 617,522 88.0% 2007

Virtual Branch 

Services 
1,000,000 280,817 719,183 71.9% 1,000,000 100.0% 0 2,500,000 280,817 2,219,183 88.8% 2009

Technology Asset  

Management Prog 
2,837,000 160,361 2,676,639 94.3% 2,837,000 100.0% 0 9,190,000 160,361 9,029,639 98.3% 2009

Total- 2007 Cash 

Flow Gross 18,263,894 5,370,069 12,893,825 70.6% 17,471,894 95.7% 792,000 58,372,990 13,419,165 44,953,825 77.0%
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