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2022-2031 Capital Budget and Plan Submission - Revised

tpl ° torgll)tc?.b STAFF REPORT
® public library ACTION REQUIRED

Date: December 6, 2021
To: Toronto Public Library Board
From: City Librarian

SUMMARY

The purpose of this report is to seek Toronto Public Library Board approval of a revised
2022-2031 capital budget and plan submission, which includes revised cash flow
estimates. The revisions are considered technical in nature as there are effectively no
changes to the number of projects, cost of each project including debt funding, start-
up year for projects, or the accumulated state of good repair backlog.

Based on the Q3 capital spending and year-end forecast provided to the Board in
October, the Capacity to Spend Capital Budget and Plan is being increased by $5.924
million debt ($6.491 million gross) to reflect the higher 2021 carry forward which now
totals $14.739 million debt ($16.828 million gross).

The COVID-19 pandemic has created significant challenges for supply chains around
the world and this is expected to continue into 2022. Furthermore, based on projects’
readiness to proceed and an updated 2021 year-end forecast, a decision was made to
defer $3.853 million debt ($6.602 million gross) of cash flows from 2022 into later
years.

In the 2022-2031 capital budget and plan submission approved by the Board in
October, the 2022 capital budget was $40.425 million debt ($55.387 million gross) and
this is now being revised to $38.912 million debt ($50.625 million gross), which
represents a more achievable program. The revised 10-year Capacity to Spend Budget
and Plan (including 2021 carry forwards) requests funding approval $360.866 million
debt ($516.784 million gross) over 2022-2031.
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Toronto Public Library (TPL) has demonstrated its ability to deliver on its capital
program, having achieved a five-year average capital spending rate of 83% which is
well above the City average.

There is no change to the Capital Needs Constraints submission.

RECOMMENDATIONS

The City Librarian recommends that the Toronto Public Library Board:

1. approves the revised 2022-2031 capital budget and plan submission, including
projected 2021 net carry forwards, of $38.912 million debt ($50.625 million
gross) for 2022 and $373.460 million debt ($550.556 million gross) over 2022-
2031, comprised of:

a. 34 projects, as detailed in Attachment 1, totalling $38.912 million debt
($50.625 million gross) in 2022 and $360.866 million debt ($516.784
million gross) over 2022-2031, which reflects TPL's Capacity to Spend
Capital Budget and Plan; and

b. two projects, as detailed in Attachment 2, totalling $0 gross and debt in
2022 and $12.594 million debt ($33.772 million gross) over 2022-2031
which reflects TPL's Capital Needs Constraints and therefore are not
funded; and

2. authorizes staff to forward this revised capital budget and plan submission to
the City for consideration.

FINANCIAL IMPACT

The 2022-2031 Capital Budget and Plan Submission is being revised to reflect higher
unspent cash flows from the 2021 Capital Budget, and delays to cash flows from 2022
into later years for six projects to reflect a more achievable program. There are no
changes to the number of projects, cost of each project, 10-year debt funding or the
total 10-year funding from these adjustments. The SOGR backlog remains unchanged
and is estimated to grow to over $184 million by 2031.

Table 1 below summarizes these gross dollar changes by year to the Capacity to Spend
budget submission (see Attachment 1 where these changes are highlighted in blue).
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Table 1: Summary of Changes to Capital Budget and Plan (Gross $ millions)

2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | TOTAL
Gross Submission - October 26,2021 | 55.387 47.641 53.325 52.485 57.973 50.081 49.070 45.360 48.439 50.532 | 510.293
Adjustments to 2021 carry forwards 1.840 4300 0.351 6.491
Adjustments to project cash flows (6.602) 2.353 1.749 2.500 -
Revised Gross Capital Plan 50.625 54.294 55.425 54.985 57.973 50.081 49.070 45.360 48.439 50.532 | 516.784
The revised Capacity to Spend Capital Budget and Plan now includes an additional
$6.491 million of unspent carry-forward 2021 cash flows of which $1.840 million is
being carried forward to 2022, $4.300 million to 2023 and $0.351 million to 2024.
The cash flow adjustment within the revised Capacity to Spend Capital Budget and Plan
includes a reallocation of $6.602 million gross from 2022, to 2023 for $2.353 million,
2024 for $1.749 million and 2025 for $2.500 million.
There are no changes to the Capital Needs Constraint budget submission (see
Attachment 2).
The revised 2022-2031 capital budget and plan with gross and debt funding is
summarized in Table 2 below.
Table 2: Revised 2022 - 2031 Capital Budget and Plan Plan ($ millions)
2022 2022 - 2031
Debt Non-Debt Debt Non-Debt
Gross Funding Funding Gross Funding Funding
Capacity to Spend Capital Budget and Plan (attachment 1) $50.625 $38.912 $11.713 $516.784 $360.866 $ 155.918
Capital Needs Constraints Budget and Plan (attachment 2, $ $ $ $ 33.772 $ 12.594 $ 21.178
Total Budget and Plan $50.625  $38.912  $11.713 $550.556 $373.460 _$ 177.096
Table 3 below details the funding sources for the revised capital plan.
Table 3: Revised 2022 - 2031 Capital Budget and Plan Funding Sources ($ millions)
2022 2022 - 2031
; Capital
Capacity (l:\laepeldtzl Total Total Capacity Needs Total
to Spend . $ % to Spend Contraint $
. Contraints
Funding Sources s
Debt $ 38.912 $38.912 76.9% $ 360.866 $ 12.594 $373.460
Non-Debt
Development Charges $ 8450 $ - $ 8.450 16.7% $ 142.769 $ 21.178 $163.947
Contribution from Operating $ - $ - 0.0% $ 1.200 $ 1.200
Section 37 / 45 Funding $ 1.874 $ 1.874 3.7% $  9.560 $ 9.560
City Reserves $ 1.100 $ 1.100 2.2% $  1.100 $ 1.100
Other Funding $ 0.289 $ 0.289 0.6% $  1.289 $ 1.289
Total Non-Debt $11.713 $ - $11.713 23.1% $ 155.918 $ 21.178 $177.096
Total Capital Budget $ 50.625 $ - $50.625  100.0% $ 516.784 $ 33.772 $550.556
Incremental Operating Impacts of Capita $ 0.717 $ - $ 0.717 $ 8153 $ 0999 $ 9.152
FTE 12.0 - $ 120 67.6 122 ¢ 798
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The complete 10-year capital plan summary with gross and debt funding for capital
projects is included in Attachments 1 and 2.

The Director, Finance and Treasurer has reviewed this financial impact statement and
agrees with it.

ALIGNMENT WITH STRATEGIC PLAN

The 2022-2031 capital budget and plan supports TPL's strategic plan objectives, in
particular: provide quality, accessible & inclusive public spaces; increase access to
technology & digital literacy; and deliver exceptional customer experiences.

TPL's 2022-2031 capital budget and plan aligns and supports Council’s strategic vision
to make Toronto a centre of innovation and growth. The capital program builds and
maintains beautiful public space in every neighbourhood and leverages digital
advances and technology to create smart and efficient services. By enhancing the
accessibility and inclusivity of library branches and expanding digital access, the plan
supports equitable access to library services for all and enhances investment and
quality of life in neighbourhoods across the city.

EQUITY IMPACT STATEMENT

The 2022-2031 capital budget and plan is informed by the principles of equity and
access and advances the work required under the Accessibility for Ontarians with
Disabilities Act (AODA). The plan was developed using the Facilities Master Plan with
access as one of the key drivers for investment in capital projects. The plan will also
increase TPL's capacity to align the investment in library facilities and services with
need and demand across the city. It seeks to improve equity with respect to facility and
service access for all residents, including equity-deserving groups in the city of
Toronto.

DECISION HISTORY

At the meeting on September 27, 2021, the Library Board received for information the
2022-2031 Capital Budget and Plan Status Update, which highlighted potential
changes to the Council-approved 2021-2030 budget and plan.

At the meeting on October 25, 2021, the Library Board approved the 2022-2031 Capital
Budget and Plan Submission of $40.425 million debt ($55.387 million gross) for 2022
and $367.536 million debt ($544.065 million gross) over 2022-2031. The funding
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https://www.torontopubliclibrary.ca/content/about-the-library/pdfs/board/meetings/2021/sep27/20-2022-2031-capital-budget-and-plan-status-update.pdf
https://www.torontopubliclibrary.ca/content/about-the-library/pdfs/board/meetings/2021/oct25/15-2022-2031-capital-budget-and-plan-submission-combined.pdf
https://www.torontopubliclibrary.ca/content/about-the-library/pdfs/board/meetings/2021/oct25/15-2022-2031-capital-budget-and-plan-submission-combined.pdf

included $10.337 million of carry forward funding based on second quarter year-end
projections of 2021 capital spending.

At the meeting on October 25, 2021, the Library considered Capital Budget Monitoring
Report - September 30, 2021 which reflected lower projected spending by the end of
2021 and therefore a higher carry-forward into 2022 which will need to be as part of
the 2022 capital submission.

COMMENTS

Third Quarter 2021 year-end projections

As noted in Capital Budget Monitoring Report - September 30, 2021, the 2021 gross
capital budget of $45.296 million is projected to be $32.116 million or 70.9% spent by
the end of 2021. The unspent balance of $16.828 million will be carried forward to
2022-2024, which is an increase of $6.491 million to the preliminary $10.337 million
carry-forward included in the capital submission approved by the Board at the October
25 meeting. The incremental $6.491 million carry forward consists of debt funding of
$5.924 million, DC funding of $0.358 million, Section 37 funding of $0.714 million and a
reduction in other funding of $0.505 million.

Cash flow adjustment of the capacity to spend capital budget and plan

The proposed adjustment to reduce 2022 cash flows is based on updated 2021 year-
end projections, projects readiness to proceed, and the continuing supply chain
disruptions due to COVID-19. Cash flows are being adjusted by a reduction of $3.853
million debt ($6.602 million gross) from 2022 and increases to: 2023 of $2.353 million
gross and debt; 2024 of $1.500 million debt ($1.749 million gross); and 2025 of $0
million debt ($2.500 million gross). There are no changes to the overall capital project
costs, only the cash flow timing is impacted. There is also no net change in total debt
funding, only a reallocation between the years.

Summary of changes to the capacity to spend capital budget and plan

Table 4 below lists the capital projects impacted by the carry forwards and cash flow
adjustments.
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Table 4: Revised Capacity to Spend Capital Budget & Plan ($ millions)

Gross - including carry forwards

2022 ‘ 2023 ‘ 2024 ‘ 2025 ‘ 2026 ‘ 2027 ‘ 2028 ‘ 2029 ‘ 2030 ‘ 2031 TOTAL
Gross Submission - October 26, 2021 55.387 47.641 53.325 52485 57.973 50.081 49.070 45.360 48.439 50.532| 510.293
Adjustments to 2021 carry forwards:
Technology Asset Management Program 1.421 1.421
Service & Digital Modernization 0.109 0.109
Digital Experiences 0.109 0.109
Answerlllne‘& Community Space Rental 0744 0.744
Modernization
Multi-Branch Renovation Program (SOGR) 1.760 1.760
North York Central Phase 2 1.134 1.134
Bridlewood 0.009 0.009
Maryvale (0.505) (0.505)
Northern District - Streetscaping (0.004) (0.004)
York Woods 0.800 0.800
Weston 0.013 0.013
Etobicoke (0.351) 0.351 -
Richview 0.175 0.175
Pleasant View 0.100 0.100
TRL 0.626 0.626
2021 incremental carry forwards 1.840 4.300 0.351 - - - - - - - 6.491
Cash flow adjustment
Bayview - Bessarion (0.500) 0.500
Bridlewood (1.853) 1.853
Centennial (2.500) 2.500
Etobicoke (0.249) 0.249
Richview (0.500) 0.500
TRL (1.000) 1.000
Cash flow adjustment subtotal (6.602) 2.353 1.749 2.500 - - - - - -
Revised Gross Capital Plan 50.625 54.294 55.425 54.985 57.973 50.081 49.070 45360 48439 50.532 | 516.784
Debt - including carry forwards
2022 [ 2023 [ 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | TOTAL
Debt Submission - October 26, 2021 40.425 36.242 35.275 35.425 35.815 30.251 33.586 30.953 34.731 42.239 | 354.942
Adjustments to 2021 carry forwards 2.340 3.233 0.351 5.924
Adjustments to project cash flows (3.853) 2.353 1.500 -
Revised Debt Capital Plan 38.912 41.828 37.126 35.425 35.815 30.251 33.586 30.953 34.731 42.239 | 360.866

In the 2022-2031 capital budget and plan submission approved by the Board in
October, the 2022 capital budget was $40.425 million debt ($55.387 million gross) and
this is now being revised to $38.912 million debt ($50.625 million gross), which
represents a more achievable program. The revised 10-year Capacity to Spend Budget
and Plan (including 2021 carry forwards) requests funding approval $360.866 million
debt ($516.784 million gross) over 2022-2031.

The complete revised 10-year capital plan summary with gross and debt funding for
capital projects is included in Attachment 1.

Capital Needs Constraints
There is no change to the Capital Needs Constraints plan which totals $0 gross and
debt in 2022 and $12.594 million debt ($33.772 million gross) over 2022-2031 and is

shown in Attachment 2.

2022 Budget Timetable
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Activity Schedule
Budget Process to Date
Board- M-eetlng - 2022 Operating and Capital Budget October 25, 2021
Submission
City Finance - Administrative Review Presentation November 01, 2021
Informal Budget Committee Review Presentation November 24, 2021
Board Meeting - Revised 2022 Capital Budget Submission December 6, 2021
Remaining Schedule
Budget Launch - Budget Committee January 13, 2022
Budget Committee Review January 18-20, 2022
Board Meeting - 2022 Budget Updates January 24, 2022
Public Presentations - Budget Committee January 24-25, 2022
Budget Committee Wrap-Up January 28, 2022
Budget Committee Final Wrap-Up February 07, 2022
Executive Committee February 11, 2022
City Council February 17,2022
Board Meeting - 2022 Budget Updates or Adoption of Budgets |February 28, 2022

CONCLUSION

The revised capital budget will allow TPL to successfully deliver on its capital program,
including the implementation of modernization and transformation initiatives that
focus on efficiency, continuous improvement, and improved customer experiences.
The Capital Plan builds and maintains welcoming public spaces that are accessible and
inclusive and leverages technology to expand access to services and improve digital
experiences.

TPL has achieved a five-year average capital spending rate of 83%, consistently one of
the highest among City Agencies and Divisions. This demonstrates TPL's readiness and
ability to execute its capital program within the approved budget, which results in
more efficient and improved services and better maintained assets.

CONTACT

Larry Hughsam; Director, Finance & Treasurer; Tel: 416-397-5946;
Email: [hughsam@tpl.ca

Howard Balter; Manager, Budget & Financial Reporting; Tel: 416-393-7003;
Email: hbalter@tpl.ca
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SIGNATURE

Vickery Bowles

City Librarian

ATTACHMENTS

Attachment 1: 2022-2031 Capital Budget and Plan - Capacity to Spend Capital
Budget and Plan Revised

Attachment 2: 2022-2031 Capital Budget and Plan - Capital Needs Constraints
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TORONTO PUBLIC LIBRARY
2022 - 2031 Capital Budget and Plan - Gross and Debt Funding

Capacity to Spend Capital Budget and Plan Revised*

Attachment 1

($millions)
A B8 C D 3 F G H 1 J K L M N o] P Q R S T u v w X Y z AA
PROJECT INFORMATION GROSS DEBT
2022 2023 2024 2 0;‘2)?‘2\:;3 1 2022 2023 2024 20:(2)?2\:)-31
PROJECT NAME CostEst, | DEVEIOP- | S:37/45/ 1 Other | (incd 1 Gincl | Gincl 1 o0oc | 2026 | 2027 | 2028 | 2020 | 2030 | 2031 (incl (inct | (incl - Gncl 500 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 (incl
Charges | Reserves | Funding $12.177 | $4.300 | $0.351 $16.828 M $11,155 | $3.233 | $0.351 $14.730 M
M cfwd) | M cfwd) | M cfwd) cfwd) M cfwd) | M cfwd) | M cfwd) cfud)
Technology Projects
Tech Asset Mgmt Prg (TAMP) 58.698 4.660 - - 54.038 5180 6.914 6.133 5.776 6.815  5.236 5.391 5550 5707  5.996 58.698 5180 6.914 5520 5198 6.134 4712 4852 4995 5136 5397 54.038
Service and Digital Modernization 28.157 2.355 - - 25.802 7.000 6.615 4.959 2.130 1.160  1.189 1218  1.249 1.286  1.351 28.157 6.562 6.153 4463 1917 1044 1.070 1.096 1.124 1.157 1.216 25.802
Digital Experiences (DXP) 19.160 11.330 - - 7.830 1.961 2.204 1.856 1.696 1.642  2.060 1.765 1.703 1767  2.505 19.159 0946 1.635 0.650 0.594 0.575 0.721 0.618 0.596 0.618 0.877 7.830
’:A':d"‘:r::::ﬂi:"mm””“y Space Rental 1400 0061 - - 1339 | | 0744 0744 || 0744 - - 0.744
Total Technology Projects 107.416 18.407 - - 89.009 14.885 15.733 12.948 9.602 9.617 8.485 8.374 8502 8760 9.852 106.758 13.432 14702 10.633 7.709 7.753 6.503 6.566 6.715 6.911 7.490 88.414
Building Projects
Multi-Branch Renovation Program (SOGR) | 73.133 6.122 0.664 - 66.347 9.318  8.199 6.730 6.293 6.440  6.560 6.760 6.917 7.080 9.454 73.751 8.602 6.779 6412 5664 579 5904 6.084 6225 6.372 8.509 66.347
North York Central Phase 2 12.718 0.931 - - 11.787 1.134 1.134 1.134 - - 1.134
Albert Campbell 21.352 0.766 - - 20.586 3.385 1.124 - - - - - - - - 4.509 3.088 1.124 - - - - - - - - 4.212
Bayview-Bessarion 15.957 5.109 - 0.580 10.268 3.035 0.500 - - - - - - - - 3.535 2.287  0.500 - - - - - - - - 2.787
Centennial 17.242 5.202 - 0.274 11.766 1.505  6.600 5.948 2.500 - - - - - - 16.553 - 5.570  5.948 - - - - - - - 11.518
Dawes Road 31.636 9.945 - 1.200 20.491 0.448  4.866 7.519 7.744 5318 - - - - - 25.895 0.448  1.591 5136 6.005 5318 - - - - - 18.498
Bridlewood 8.987 2.708 - 1.000 5.279 2,534 6.362 - - - - - - - - 8.896 - 5.279 - - - - - - - - 5.279
Maryvale 3.333 1.890 - 0.822 0.621 1.735 - - - - - - - - - 1.735 0.621 - - - - - - - - - 0.621
Northern District - Streetscaping 0.990 - 0.990 - - 0.914 - - - - - - - - - 0.914 - - - - - - - - - - -
Northern District 13.879 1.354 - - 12.525 0.275  0.430 3.187 5.253 4.734 - - - - - 13.879 0.196 0430 1.912 5253 4.734 - - - - - 12.525
Toronto Reference Library 23.873 1.610 - - 22.263 3.646 3.126 3.000 2.000 2.000  2.000 2.000 2.000 2.000 2.101 23.873 3646 3.126 2.800 1.800 1.800 1.800 1.800 1.800 1.800 1.891 22.263
Wychwood 15.796 6.443 1.500 1.400 6.453 2.468 - - - - - - - - - 2.468 2.468 - - - - - - - - - 2.468
York Woods 13.824 2.016 - - 11.808 1.968 - - - - - - - - - 1.968 1.968 - - - - - - - - - 1.968
Weston 15.897 4.871 - - 11.026 0.303  0.502 3.647 6.011 5.417 - - - - - 15.880 0303 0.502 0.656 5.058  4.490 - - - - - 11.009
Etobicoke Civic Centre 30.215 29.864 - - 0.351 0.299 0.564  6.069 6.761 6.964  9.558 - - - - 30.215 - - 0.351 - - - - - - - 0.351
Richview 3.546 0.018 - - 3.528 0.719  1.212 1.554 - - - - - - - 3.485 0719 1212 1.554 - - - - - - - 3.485
Pleasant View 4.667 0.481 4.186 0.268  0.368 1.986 2.045 - - - - - - 4.667 - - - - - - - - - - -
Deer Park - Design 0.144 - - 0.144 - 0.144 - - - - - - - - - 0.144 - - - - - - - - - - -
High Park 16.133 7141 - - 8.992 0.244  0.418 0.172 - 3.701 6.100 5.498 - - - 16.133 - 0.230 0.172 - - 3.092 5.498 - - - 8.992
Barbara Frum 18.439 1.557 0.004 - 16.878 - 0.375 0.579 3.344 5.166  5.321 3.654 - - - 18.439 - 0.281 0.579 2456 4.587 5321 3.654 - - - 16.878
Parkdale 32.778 9.513 - - 23.265 - 0.502 0.862 0.355 5.940 9.177 9.452  6.490 - - 32.778 - 0.502 0.517  0.080 - 6.224  9.452  6.490 - - 23.265
Perth / Dupont - 299 Campbell Avenue 4.797 2.523 1.174 1.100 - 1398  3.359 - - - - - - - - 4.757 - - - - - - - - - - -
St.Lawrence - Interim Location 3.240 1.802 - - 1.438 - 0.054 0.083 0.751 1.237 1115 - - - - 3.240 - - 0.060 - 0.263  1.115 - - - - 1.438
St.Lawrence - First Parliament Location 37.410 0.495 - - 36.915 - - - - - - - - - 0.561 0.561 - - - - - - - - - 0.066 0.066
Lillian H. Smith 49.337 10.757 - - 38.580 - - 0.745 1.278 0.527 1.194 6.681 9.175 11.813  9.734 41.147 - - 0.068 1.278 0.527 - - 6.970 11.813 9.734 30.390
Parliament Street 26.920 14.337 - - 12.583 - - 0.396 0.680 0.280 - 4889 7.553 7.780 5.342 26.920 - - 0.328 0.122 0.280 - - 2534 5321 3.998 12.583
Sanderson 24.474 12.217 - - 12.257 - - - 0.368 0.632  0.261 1.230 4504 6959 7.167 21.121 - - - - 0.267  0.261 - - 1.209 7.167 8.904
Mimico Centennial 19.647 2741 2.000 - 14.906 - - - - - 0.310 0.532  0.219 3596  5.556 10.213 - - - - - 0.031 0.532 0.219 1305 3.384 5.471
Port Lands 21.776 1.149 - - 20.627 - - - - - - - - 0.451 0.698 1.149 - - - - - - - - - - -
Christie Site - Design 0.370 0.370 - - - - - - - - - - - - 0.067 0.067 - - - - - - - - - - -
Total Building Projects 562.512 143.934 10.518 6.520 401.539 35.740 38.561 42.477 45383 48356 41.596 40.696 36.858 39.679 40.681 410.026 25.480 27.126 26.493 27.716 28.062 23.748 27.020 24.238 27.820 34.749 272.452
Capacity to Spend Budget and Plan 669.928  162.341 10.518 6.520 490.548 50.625 54.294 55.425 54.985 57.973 50.081 49.070 45360 48.439 50.532 516.784 38.912 41.828 37.126 35.425 35.815 30.251 33.586 30.953 34.731 42239 360.866

* Cells shaded blue indicate changes from October 25th, 2021 Board approved submission.




TORONTO PUBLIC LIBRARY

Attachment 2
2022 - 2031 Capital Budget and Plan - Gross and Debt Funding
Capital Needs Constraints - Joint City Projects
($millions)
A B (03 D E F G H J K L M N o P Q R S T u \ w X Y V4 AA
PROJECT INFORMATION GROSS DEBT
Develop. | S.37/45/| Other AL AL
PROJECT NAME Cost Est. b © Debt 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2022- || 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2022-
Charges | Reserves | Funding 2031 2031
1| Danforth/Coxwell Relocation and Expansion 17.642 9.343 8.299 - 0226 0685 - 5574 5311 4023 1823 - - 17.642 - - 0.091 - 1869 2621 2020 1698 - - 8.299
2|City Hall Relocation and Expansion 16130 11.835 - - 4.295 - 0265 0273 2221 4045 4892  4.434 - - - 16.130 - - 0.053 - 0720 0939 2583 - - - 4.295
Total Projects in Capital Needs Constraints 33.772 21.178 - - 12.594 - 0.491 0.958 2.221 9.619 10.203 8.457 1.823

- - 33.772 - - 0.144 - 2589 3.560 4.603 1.698 - - 12.594
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