
Toronto Public Library ATTACHMENT 1

2007 Capital Budget Monitoring Report

For the Four Month Period Ended April 30, 2007

Actuals (Incl. Planned

2007 Commitments) Cost Actuals Year of

Budget $ $ % $ % of Budget $ $ $ % Completion

(a) (b) (c) =(a) - (b) (d) = (b) / (a) (e) (f) (g) (h) (i) = (g) - (h) (j) = (h) / (g) (k)

2006 carryforward 

projects to be 

completed in 2007

521,974 31,458 490,516 94.0% 521,974 100.0% 2,610,000 2,119,484 490,516 18.8% 2007

Jane Sheppard 

Neighbour Lib. Reloc. - 

2003
1,136,650 8,250 1,128,400 99.3% 1,136,650 100.0% 2,633,185 260,785 2,372,400 90.1% 2009

Thorncliffe 

Neighbourhood Library 

- 2005
734,000 0 734,000 100.0% 734,000 100.0% 2,590,000 90,000 2,500,000 96.5% 2010

Brentwood Library 

Reconstruction - 2007
248,000 0 248,000 100.0% 248,000 100.0% 248,000 0 248,000 100.0% 2007

Cedarbrae Library 

Renovation - 2007
480,000 3,700 476,300 99.2% 480,000 100.0% 6,500,000 3,700 6,496,300 99.9% 2010

Integrated Library 

System - 2005
845,228 205,930 639,298 75.6% 845,228 100.0% 3,500,000 2,860,702 639,298 18.3% 2007

S. Walter Stewart 

District Lib Reno - 

2005
2,791,111 420,378 2,370,733 84.9% 2,791,111 100.0% 5,990,000 1,594,267 4,395,733 73.4% 2009

Bloor/Gladstone 

District Library - 2005
2,326,072 515,256 1,810,816 77.8% 2,326,072 100.0% 8,236,805 1,280,989 6,955,816 84.4% 2010

Jane/Dundas 

Renovation - 2006
1,474,660 1,094,648 380,012 25.8% 1,474,660 100.0% 3,450,000 1,985,988 1,464,012 42.4% 2009

Dufferin/St. Clair 

Renovation
1,367,199 55,847 1,311,352 95.9% 1,367,199 100.0% 3,473,000 188,648 3,284,352 94.6% 2009

Toronto Ref Library - 

Repair & Retro - 2007 - 

2009
1,500,000 6,250 1,493,750 99.6% 1,500,000 100.0% 6,000,000 6,250 5,993,750 99.9% 2009

Multi-Branch Minor 

Reno Prog - 2007
846,000 40,058 805,942 95.3% 846,000 100.0% 846,000 40,058 805,942 95.3% 2007

Virtual Branch Services 

- 2007 - 2009
1,000,000 119,669 880,331 88.0% 1,000,000 100.0% 2,500,000 119,669 2,380,331 95.2% 2009

Technology Asset  

Management Prog - 

2007 - 2009
2,837,000 0 2,837,000 100.0% 2,837,000 100.0% 9,190,000 0 9,190,000 100.0% 2009

Total- 2007 Cash 

Flow Gross 18,107,894 2,501,444 15,606,450 86.2% 18,107,894 100.0% 57,766,990 10,550,540 47,216,450 81.7%
S:\City Librarians Office\BOARD\Reports\2007\06-June\[21-Capital Budget Monitoring Report-Att.1.xls]Q1 April variance (Board)

Project/Sub-Project 

Name
Unspent 

Life To Date 

Projected Actuals

 to Year-end

2007 - Cash Flow

Unspent

1 of 1


